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August 11, 2017 November 8, 2017 November 17, 2017 October 9, 2017 October 20, 2017 November 20, 2017 November 29, 2017 December 1, 2017 December 8, 2017 January 19, 2018

September 29, 2017 January 10, 2018 January 19, 2018 November 27, 2017 December 8, 2017 January 15, 2018 January 24, 2018 January 26, 2018 February 2, 2018 March 9, 2018

November 17, 2017 January 10, 2018 January 19, 2018 January 15, 2018 January 26, 2018 March 5, 2018 March 14, 2018 March 16, 2018 March 23, 2018 April 27, 2018

January 5, 2018 February 14, 2018 February 23, 2018 March 5, 2018 March 16, 2018 April 23, 2018 May 2, 2018 May 4, 2018 May 11, 2018 June 15, 2018

February 23, 2018 April 18, 2018 April 27, 2018 April 23, 2018 May 4, 2018 June 11, 2018 June 20, 2018 June 22, 2018 June 29, 2018 August 3, 2018

April 13, 2018 May 30, 2018 June 8, 2018 June 11, 2018 June 22, 2018 July 30, 2018 August 8, 2018 August 10, 2018 August 17, 2018 September 21, 2018

June 1, 2018 July 25, 2018 August 3, 2018 July 30, 2018 August 10, 2018 September 17, 2018 September 26, 2018 September 28, 2018 October 5, 2018 November 9, 2018

August 10, 2018 August 29, 2018 September 7, 2018 October 8, 2018 October 19, 2018 November 19, 2018 November 28, 2018 November 30, 2018 December 7, 2018 January 18, 2019

September 28, 2018 November 7, 2018 November 16, 2018 November 26, 2018 December 7, 2018 January 14, 2019 January 23, 2019 January 25, 2019 February 1, 2019 March 8, 2019

November 16, 2018 TBD TBD January 14, 2019 January 25, 2019 March 4, 2019 March 13, 2019 March 15, 2019 March 22, 2019 April 26, 2019

January 4, 2019 TBD TBD March 4, 2019 March 15, 2019 April 22, 2019 May 1, 2019 May 3, 2019 May 10, 2019 June 14, 2019

February 22, 2019 TBD TBD April 22, 2019 May 3, 2019 June 10, 2019 June 19, 2019 June 21, 2019 June 28, 2019 August 2, 2019

April 12, 2019 TBD TBD June 10, 2019 June 21, 2019 July 29, 2019 August 7, 2019 August 9, 2019 August 16, 2019 September 20, 2019

May 31, 2019 TBD TBD July 29, 2019 August 9, 2019 September 16, 2019 September 25, 2019 September 27, 2019 October 4, 2019 November 8, 2019

Updated: 1/2/2018

2020 - TBD

LETTING SCHEDULE THROUGH CY2019

IDOT - Bureau of Local Roads and Streets

Region One

NOTES:

Cut-off dates that fall on a Holiday will be due the next business day.

* Pre-Final Plans will be accepted only if:

      (1) a current, accurate  PPI is on file, 

      (2) there is concurrence  of the target letting from the Planning Liaison, and

      (3) there is documentation  of a Phase 2 kick-off meeting or prior coordination.
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